
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:30 PM
Run date

Time

Reviewer: Wright, Doug 14-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 428 Date: 12-Sep-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 734

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the tower pull
back , work on the platforms at 81 , 145 , & 150 meters . They started at 7:20 AM.

Anthony , Augie , Casey , Jacob , kevin , & Richard had to work on the tower pull back . Crews had
to work on the East catwalks . They had to release the tension in the tie down cables on both sides of the
catwalks , jack & release the tension on the catwalk main cables . Crews started at 7:30 AM. They were
done at 12:00 PM.

In the afternoon , crews had to work on the West catwalks . They had to take the slag out of the
catwalks. They started at 12;45 PM. Crews were done at 2:15 PM.

After that , crews had to pull the tower . They had to connect the power & the hoses . They were
done at 2:30 PM.

Anthony started to pump the jacks at 2:35 PM. He reached 2450 Kips & the jack stroke was 85 mm.
Crews had to lock the rods & release the jacks . Up to date . The tower was pulled back 470 mm. They
were done at 2:50 PM. Crews had to wrap up their tools & equipments. They left at 3:10 PM.

Rick , Carlos , Jose , Vector , & Froylan had to work on the platforms at 81 , 145 , & 150 meters .
Crews had to close the gaps between the tower shafts & the grating. They had to cut to size the plywood
boards , set them in place & tie wire the boards to the grating .

Rick had to work on the South side platform at 150 meters . He started at 7:40 AM. He was done at
11:30 PM. He had to wrap up his tools & equipments . He left at 12:00 PM.

Froylan & vector had to work on the platform at 145 meters . They started at 7:30 AM. Crews were
done at 10:00 AM.

After that , crews had to clean the site , pull all the excess materials out of the site . They left at
10:40 AM.

Carlos & Jose had to work on the platform at 81 meters . They had to bring materials to the site ,
reroute the power line . They started at 8:00 AM.

Crews were done at 1:45 PM. They had to pull the excess materials out of the site . Crews left at
2:10 PM.

Electro Slag welding crews continued to work on the weld repair , grinding , & cleaning the welds on
the shear plates & on the tower shafts .

Jeremy had to work on the North shear plate . Richard had to work on the South shear plate . Alex &
Jeffery had to work inside the inner West cell .
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Crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 7.00 0.00 0.00 7.00

JNM RICHARD GARCIAIronworker 0.00 2.00 0.00 2.00

JNM JOSE AVALOSSemi-Skilled Laborer 7.00 0.00 0.00 7.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

APP Alex BlancoIronworker 0.00 2.00 0.00 2.00

APP JEFFERY STONEIronworker 0.00 2.00 0.00 2.00

APP JEREMY DOLMANIronworker 0.00 2.00 0.00 2.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00
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